

HARMONOGRAM PRACÍ

STAVBA: III/35111 km 0,000 - 0,866 Červená Lhota

STAVBA: III/35111 km 0,000 - 0,866 Červená Lhota																															
		IV.25																													
PRÁCE / DEN		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Odkopávka krajnic																															
Zhotovování propustků																															
Čištění příkopů																															
Demontáž svodidel																															
Rozfrézování a reprofilace																															
		V.25																													
PRÁCE / DEN		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Rozfrézování a reprofilace																															
Recyklace																															
Frézování přes most, vč. Zavázání vrstev																															
Infiltrační postřik																															
Pokládka ACL																															
Spojovací postřik																															
Pokládka ACO																															
Zhotovování propustků																															
Čištění příkopů																															
		VI.25																													
PRÁCE / DEN		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Pokládka krajnic																															
Montáž svodidel																															
Montáž směrových sloupků																															


**Krajská správa a údržba
silnic Vysočiny**
 příspěvková organizace
 Košovská 1122/16, 586 01 Jihlava
 IČO: 00090450, www.ksusv.cz

