

HARMONOGRAM PRACÍ

STAVBA: III/34912 km 0,00 - 2,82 a III/35116 km 10,493 - 10,749 Benetice - Svatoslav

		V.24																																
PRÁCE / DEN		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Odkopávka krajnic																																		
Zhotovování propustků																																		
Čištění příkopů																																		
		VI.24																																
PRÁCE / DEN		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
Zhotovování propustků																																		
Rozfrézování a reprofilace																																		
Recyklace																																		
Infiltrační postřik																																		
Pokládka ACL																																		
Spojovací postřik																																		
Pokládka ACO																																		
		VII.24																																
PRÁCE / DEN		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Pokládka krajnic																																		
Montáž směrových sloupků																																		

UZAVÍRKA 20.5. - 5.7. 2024

Krajská správa a údržba
silnic Vysočiny
příspěvková organizace
Kosovská 1122/16, 586 01 Jihlava
IČO: 00090430, www.ksuvy.cz